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DATE

BUDGET ACTIVITY PE NUMBER AND TITLE

UNCLASSIFIED

ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2 Exhibit)

Page 1 of 20 Pages Exhibit R-2 (PE 0604768A)

UNCLASSIFIED

COST (In Thousands)
FY1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY2004
Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

Total Program Element (PE) Cost 225241 128521 128026 112149 97579 75050 62027 18801 14465 1966045

D641 BAT 86123 17125 17006 0 0 0 0 0 0 1028410

D687 BAT P3I 56298 65458 81321 68889 45065 11318 5622 0 0 399655

D688 ATACMS BLK II 82820 41414 27528 14757 0 0 0 0 0 296576

D686 ATACMS BLK IIA 0 4273 0 28452 52440 63294 54887 18801 14465 236612

D2NT BAT Operational Test 0 251 2171 51 74 438 1518 0 0 4792

A.  Mission Description and Budget Item Justification: The BAT is the submunition in the Block II missile system that supports the Army’s deep fire doctrine calling
for the destruction and disruption of threat forces and long range weapons at ranges in excess of 100 kilometers before they can influence the maneuver battle.  In the past,
the only options have been to engage these targets with attack helicopters or fixed wing aircraft.  While effective, these options place critical resources and their air crews
at risk.  The BAT system significantly reduces this risk through its autonomous acquisition and terminal guidance capabilities to attack well-defended armored forces
behind enemy lines.  The BAT system includes the BAT submunition, a pre-planned product improvement (P3I) BAT submunition, the Army Tactical Missile System
Block II (ATACMS BLK II) missile, and the ATACMS BLK IIA missile.  BAT is a dual-sensor (acoustic and infrared) submunition that autonomously seeks out and
destroys moving armored vehicles without human interaction.  BAT and BAT P3I submunitions are carried deep into enemy territory by the two Army TACMS variants,
then dispensed over a large target array to selectively attack and destroy individual targets.  The BAT P3I program will improve the sensor and warhead subassemblies to
increase lethality and to enable the BAT submunition to attack cold, stationary, armored targets and other critical high priority targets.  The ATACMS BLK II missile is a
version of the currently fielded and combat-proven Army TACMS Block I missile and is designed to carry 13 BAT or BAT P3I submunitions.  The ATACMS BLK IIA
missile is an extended range version of the ATACMS BLK II missile and will carry 6 BAT P3I submunitions out to ranges in excess of 200 kilometers.
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B.  Program Change Summary FY 1998 FY 1999 FY 2000 FY 2001
Previous President’s Budget (FY 1999  PB) 229389 134858 160363 120582
Appropriated Value 237302 128858
Adjustments to Appropriated Value
a. Congressional General Reductions -7913 -337
b. SBIR / STTR -5750
c. Omnibus or Other Above Threshold Reductions -1898
d. Below Threshold Reprogramming +3500
e. Rescissions
Adjustments to Budget Years Since FY 1999  PB -32337 -8433
 Current Budget Submit (FY 2000/2001  PB Submission) 225241 128521 128026 112149

Change Summary Explanation:  FY 00/01 decreases due to slippage of Block IIA Program.
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COST (In Thousands)
FY1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY2004
Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

D641 BAT 86123 17125 17006 0 0 0 0 0 0 1028410

A.  Mission Description and Budget Item Justification: Project D641-BAT: The BAT submunition is an unpowered, aerodynamically stable vehicle approximately 36
inches long, 5.5 inches in diameter, and weighs 44 pounds.  The BAT is an acoustic and infrared terminally guided submunition that searches for, tracks, and destroys
moving armored combat vehicles.  BAT submunitions are carried deep into enemy territory by a variant of the Army Tactical Missile System (ATACMS Block II), then
dispensed over concentration of critical high-payoff targets to selectively attack and destroy individual targets.  By using acoustic technology, BAT has the advantage of an
extremely large footprint, which allows it to compensate for target location errors.  Being a certified round, the Block II with BAT submunitions has a low sustainment
cost.

FY 1998 Accomplishments:
•      40501 Conduct EMD Program.
• 33822 Award Test Hardware Contract (THC) to build submunitions for Initial Operational Test and Evaluation (IOT&E)/Formal Live Fire Test (FLFT)

Hardware Testing.
• 9533 Support Carrier Flight Testing and Other Integration Activities
• 2267 Conduct Test Range and Target Operation, Maintenance and Improvement
Total 86123

FY 1999 Planned Program:
• 11556 Build hardware to support IOT&E/FLFT
• 2890 Complete EMD program
• 1900 Support Carrier Flight Testing and Other Integration Activities
• 325 Conduct Test Range and Target Operation, Maintenance and Improvement
• 454 Small Business Innovation Research/Small Business Technology Transfer (SBIR/STTR) Program
Total 17125
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FY 2000 Planned Program:
• 10533 Support IOT&E/FLFT Qualification Tests
• 2875 Conduct Formal Live Fire Tests
• 2998 Conduct Integration Activities
• 500 Conduct Test Range and Target Operation, Maintenance and Improvement
• 100 Trade studies and system improvement and optimization activities
Total 17006

FY 2001 Planned Program:  Project not funded in FY 2001

B.  Other Program Funding Summary FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Complete

Total
Cost

Missile Procurement, Army
CA 6100 BAT

100099 149254 136391 149481 224517 192901 198502 1105261 2256406

C.  Acquisition Strategy: The BAT system is a sole source EMD program.

D.  Schedule Profile FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY  2004 FY  2005
Complete Functional Configuration Audit (FCA) 4QTR*
Complete CDT and PPVT 2QTR*
Award Test Hardware Contract (THC) 3QTR*
Block II/BAT LRIP DAB 2QTR
Award LRIP I Contract 2QTR
THC Qualification Tests 3QTR
First THC Deliveries 3QTR
LFT &E Tests Begin 4QTR
IOT&E Tests Begin 4QTR

* Milestone completed.
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a.   Northrop Grumman Corp SS/CPAF/
CPFF/CPIF/
FPIF

761967 14396 12931 789294

b.  RDEC Support 35897 497 36394
Subtotal Product

Development:
797864 14893 12931 825688

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Sys Eng Tech Assist &
Program  Mgmt Spt

SS/CPFF 60848 495 61343

b. Misc Other Gov Act PO 46937 46937
Subtotal Support Costs: 107785 495 108280

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Range Support PO 22551 737 3600 26888
b. Other Test PO 15758 275 16033
Subtotal Test and Evaluation: 38309 737 3875 42921

IV. Management Services Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. In-House Support PO 50321 1000 200 51521
Subtotal Management

Services:
50321 1000 200 51521
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Total
PYs Cost

FY 1999
Cost

FY 2000
Cost

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Total Cost: 994279 17125 17006 0 1028410
Remark:
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COST (In Thousands)
FY1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY2004
Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

D687 BAT P3I 56298 65458 81321 68889 45065 11318 5622 0 0 399655

A.  Mission Description and Budget Item Justification: Project D687-BAT P3I: The BAT P3I submunition maintains the Basic BAT length, diameter, and weight
configurations.  The BAT P3I is a multi-sensored, terminally guided submunition that searches, tracks, and destroys specific targets including mobile armored combat
vehicles, cold stationary armored combat vehicles, Surface-to-Surface missile (SSM) Transporter Erector Launchers (TELs), and Heavy Multiple Rocket Launchers
(MRLs).  BAT P3I submunitions are carried deep into enemy territory by variants of the Army Tactical Missile System (ATACMS), then dispensed over numerous high-
payoff target concentrations to selectively attack and destroy individual targets.  BAT P3I is intended to increase submunition lethality and expand the target set to be
attacked.  Being a certified round, the Block II and IIA missile carrying the BAT P3I submunition has a low sustainment cost.  This program will incorporate new seeker,
warhead, and microprocessor technologies into the current Basic BAT configuration while maintaining the current BAT form, fit and maximum commonality of BAT
components.  This program includes studies/demos pertaining to technology advancements, alternate carriers, target recognition, and acoustic/infrared/millimeter wave
characterization of expanded target sets.

FY 1998 Accomplishments:
• 45249 Continue System Development and  P3I Program Definition & Risk Reduction (PDRR) Program
• 4100 Award Test Hardware Contract to build submunitions for IOT&E/FLFT
• 1831 Continue Simulation and Testing Program
• 1626 Conduct Captive Flight Tests (CFTs)
• 2047 Test Seekers in the Hardware-in-the-Loop Facility
• 1445 Conduct Warhead Testing
Total 56298

FY 1999 Planned Program:
• 37858 Complete P3I PDRR and start Continued Development Program
• 17500 Procure Test Hardware
• 4300 Conduct CFTs
• 3200 Continue Hardware-in-the-Loop Seeker Assessments
• 2400 Conduct Simulations and Algorithm Development
• 200 Trade studies, CAIV initiatives, risk reduction and system improvement and optimization activities
Total 65458
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FY 2000 Planned Program:
• 31221 Continue P3I BAT Seeker Development and Design
• 21000 Conduct CFTs, Recoverable Flight Tests, and Engineering Development Tests
• 13900 Fabricate/Assemble Engineering Test Hardware
• 7000 Complete Warhead Design, Integration and Testing
• 3500 Continue Hardware-in-the-Loop Operations
• 2500 Simulation Analysis and Modeling
• 2000 Missile Carrier Integration
• 200 Trade studies, CAIV initiatives, risk reduction and system improvement and optimization activities
Total 81321

FY 2001 Planned Program:
• 28739 Continue Seeker Integration and System Testing
• 15200 Complete Design and Fabricate P3I BAT Seeker Hardware
• 13700 Conduct Engineering Design/Design Verification Tests
• 4000 Continue Hardware-in-the-Loop Operations
• 4000 Missile Carrier Integration
• 3000 Simulation Analysis
• 250 Trade studies, CAIV initiatives, risk reduction and system improvement and optimization activities
Total 68889

B.  Other Program Funding Summary: There are no other related RDT&E or other appropriation efforts.

C. Acquisition Strategy: The BAT P3I system is a sole source to the prime contractor, Northrop Grumman Corporation.  Production  cut-in of P3I BAT on to Block II
will  provide full capability against all target sets except MRLs/TELs.  P3I BAT on Block IIA will accommodate all required target sets.

D.  Schedule Profile FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY  2005 FY  2006
Captive Flight Test (CFT) 2QTR* 4QTR 2QTR 3QTR
Continuous CFT (Seeker Tests) 2/3QTR 1/3QTR
Warhead Testing 3/4QTR* 1-4QTR 1/2QTR
Continue Dual Mode Radar Seeker Design 1-4QTR* 1-4QTR 1-4QTR
Hardware-in-the-Loop Testing 4QTR* 1-4QTR 1-4QTR 1-4QTR 1-4QTR 1-4QTR
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D.  Schedule Profile FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY  2005 FY  2006
Tactical Prototype Seeker Integration 2/3QTR
Recoverable BAT Tests 4QTR 3/4QTR
Engineering Development Tests (EDTs) 4QTR 1QTR
Warhead LFT&E/Soft Target 2/3QTR
Software CDR 2QTR
Design Verification Tests 3/4QTR
Envir Stress Test (EST) Prod Qual Tests (PQT) 4QTR 1QTR
DT/OT System Tests (Block II) 2QTR
Blk II/P3I BAT Production Cut-In Decision 3QTR
Blk IIA/P3I BATs OTs 2QTR
Blk IIA/P3I BAT LRIP 1QTR

*Milestone completed.



February 1999

5 - Engineering and Manufacturing Development 0604768A  Brilliant Anti-Armor (BAT) Submunition

996

DATE

BUDGET ACTIVITY PE NUMBER AND TITLE

UNCLASSIFIED

ARMY RDT&E COST ANALYSIS (R-3)
PROJECT

D687

Project D687 Page 10 of 20 Pages Exhibit R-3 (PE 0604768A)

UNCLASSIFIED

I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Northrop Grumman Corp SS-CPIF 95542 56314 60014 45261 36760 293891
b. RDEC Support* PO 9919 2200 3100 3000 5300 23519

Subtotal Product
Development:

105461 58514 63114 48261 42060 317410

Remark: *Includes Hardware-in-the Loop costs

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Sys Eng Tech Assist &
Program Mgmt Spt

SS-CPFF 2655 1065 1200 1200 3500 9620

b. Misc Other Gov Act PO 5074 315 425 550 1050 7414
Subtotal Support Costs: 7729 1380 1625 1750 4550 17034

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Range Support PO 35 400 4900 8000 6500 19835
b. Other Test Activities PO 3578 2795 7599 7500 5450 26922
Subtotal Test and Evaluation: 3613 3195 12499 15500 11950 46757

IV. Management Services Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. In-House Support PO 5179 2369 4083 3378 3445 18454
Subtotal Management

Services:
5179 2369 4083 3378 3445 18454
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Total
PYs Cost

FY 1999
Cost

FY 2000
Cost

FY 2001
Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Total Cost: 121982 65458 81321 68889 62005 399655
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COST (In Thousands)
FY1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY2004
Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

D688 ATACMS BLK II 82820 41414 27528 14757 0 0 0 0 0 296576

A. Mission Description and Budget Item Justification: Project D688-Army Tactical Missile System Block II: The Army Tactical Missile System Block II (ATACMS
BLK II) is a ground launched, solid propellant, inertially guided Global Positioning System (GPS)-aided missile system with 13 BATs or P3I BATs as its payload.  The
mission of the ATACMS BLK II is to delay, disrupt, neutralize, or destroy armored combat vehicles and other critical high-payoff targets.  Once the BAT P3I submunition
is incorporated into the ATACMS BLK II, the target set will expand to include cold stationary armored combat vehicles.    ATACMS BLK II will carry and dispense BAT
and BAT P3I submunitions deep in enemy territory where these submunitions will autonomously track and destroy numerous critical high-payoff targets.   ATACMS BLK
II will be capable of being launched from the M270 with Improved Position Determining System (IPDS) and  the M270A1 launcher.  Funds also include costs of trade
studies/demonstrations pertaining to technology advancements, payload variants, propulsion, guidance and control, and fire control improvements.

FY 1998 Accomplishments:
• 14000 Begin Pilot Production Line and Begin IOT&E Activities
• 56268 Continue Development Including Submunition Integration
• 8071 Complete Production Proveout Test (PPT) Flights /Begin Preproduction Qualification Test (PQT) Flights
• 350 Conduct “Interim” Launcher Integration Tests
• 4131 Continue Command and Control Software Design, Development and Test
Total 82820

FY 1999 Planned Program:
• 26202 Continue Development and  Subsystem Qualification
• 7099 Continue pilot production line and IOT&E preparation activities
• 4289 Complete PQT and conduct Dev Test/Op Test Flight Tests
• 1073 Conduct M270A1 Launcher Integration Tests
• 1451 Conduct C4I System Integration Tests
• 1300 Continue Command and Control Software Design, Development and Test
Total 41414
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FY 2000 Planned Program:
• 18204 Prepare for and conduct IOT&E
• 4724 Complete missile and submunition integration activities and flight test of final configuration
• 2100 Continue Command and Control Software Design, Development and Test
• 2000 Complete Launcher Integration Tests
• 500 Trade studies and system improvement and optimization activities
Total 27528

FY 2001 Planned Program:
• 14107 Continue and complete IOT&E
• 400 Continue Command and Control Software Design, Development and Test
• 250 Trade studies and system improvement and optimization activities
Total 14757

B.  Funding Other Program Summary
FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005

To
Complete

Total
Cost

Missile Procurement, Army
CA 6105 ATACMS BLK II

48924 76787 91844 114817 149491 130146 118191 680529 1410729

B. Acquisition Strategy: The Army Tactical Missile System Block II is a sole source, performance specification  program.

D.  Schedule Profile FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY  2005 FY  2006
Sled Test
PDR
CDR
EDT Flight Test 1QTR*
PPT Flight Tests 2/3QTR*
PQT Flight Tests 4QTR* 1QTR
DT/OT Flight Test Complete 2QTR
Block II/BAT LRIP DAB 2QTR
IOT&E Testing 3/4QTR 1QTR

*Milestone Completed
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 I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. LMVS SS/CPIF 164099  22335 3535 0 189969
b. RDEC Support PO 7012 746 1513 1450 10721

Subtotal Product
Development:

171111 23081 5048 1450 200690

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Sys Eng Tech Assist &
        Program Mgmt Spt

SS/CPFF 4177 1312 1330 1100 7919

b. Misc OGA Activities PO 9772 1755 1690 1324 14541
Subtotal Support Costs: 13949 3067 3020 2424 22460

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Range Support PO 8381 4363 6776 2883 22403
b. Other Test Activity PO 5984 6555 9968 5073 27580
Subtotal Test and Evaluation: 14365 10918 16744 7956 49983

IV. Management Services Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. In-House Support PO 13452 4348 2716 2927 23443
Subtotal Management

Services:
13452 4348 2716 2927 23443
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Total
PYs Cost

FY 1999
Cost

FY 2000
Cost

FY 2001
Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Total Cost: 212877 41414 27528 14757 296576
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COST (In Thousands)
FY1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY2004
Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

D686 ATACMS BLK IIA 0 4273 0 28452 52440 63294 54887 18801 14465 236612

A.  Mission Description and Budget Item Justification:  The Army TACMS Block IIA (ATACMS Block IIA) will be a ground launched, solid propellant, inertially
guided Global Positioning System (GPS) aided missile system with 6 BAT P3I submunitions as its payload.   The mission of the ATACMS Block IIA will be to delay,
disrupt, or destroy the Block II target sets plus cold stationary armored combat vehicles as well as moving and stationary surface-to-surface missile (SSM) transporter
erector launchers (TELs) at extended ranges.   The ATACMS Block IIA will be launched from the M270A1 launcher in response to the same Command and Control (C2)
systems applicable to the Block I, Block IA, and Block II missiles.    The range of the Block IIA missile will be significantly larger than the Block II.

FY 1998 Accomplishments:  Project not funded in FY 1998

FY 1999 Planned Program:
• 4100 Scheduled for internal reprogramming to BAT, Project D641
• 173 Trade studies and system improvement and optimization activities
Total 4273

FY 2000 Planned Program:  Project not funded in FY 2000

FY 2001 Planned Program:
• 3420 Complete Milestone II decision and initiate EMD program
• 13232 Begin Preliminary Design Activities
• 9000 Conduct Submunition Integration Activities
• 2800 Conduct Test Range and Target Operation, Maintenance and Improvement
Total 28452

B.  Other Program Funding Summary
FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005

To
Complete

Total
Cost

Missile Procurement, Army
CA 6110  Block IIA

16494 54889     545546 616929
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C. Acquisition Strategy: The Army Tactical Missile System Block IIA system will be acquired using a cost-plus contract with Lockheed Martin Vought Systems.  A
fixed-price-incentive  type contract will be used for initial production followed by a firm-fixed price type contract for full rate production.

D.  Schedule Profile FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY  2005 FY  2006
Milestone II Decision 1QTR
EMD Contract Award 2QTR
PDR 4QTR
CDR 4QTR
EDTs and PPTs 2QTR
PQT Flight Tests 1/2QTR
DT/OT Flight Tests 3QTR
IOT&E Flight Tests 4QTR 1QTR
Block IIA LRIP Decision 1QTR
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. LMVS SS/CPFF 4273 21417 141379 167069
b. RDEC Support PO 1034 2829 3863

Subtotal Product
Development:

4273 22451 144208 170932

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Sys Eng Tech Assist &
        Program Mgmt Spt

SS/CPFF 300 2704 3004

b. Misc Other Gov Act 870 7860 8730
Subtotal Support Costs: 1170 10564 11734

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Range Support PO 500 10135 10635
b. Other Test Activities PO 3060 32294 35354
Subtotal Test and Evaluation: 3560 42429 45989

IV. Management Services Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. In-House Support PO 1271 6686 7957
Subtotal Management

Services:
1271 6686 7957

Project Total Cost: 4273 28452 203887 236612
Remark:  Majority of FY 99 funds will be internally reprogrammed to BAT, Project D641.
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COST (In Thousands)
FY1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY2004
Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

D2NT BAT Operational Test 0 251 2171 51 74 438 1518 0 0 4792

A.  Mission Description and Budget Item Justification: Project D2NT finances the direct costs of planning and conducting operational testing and evaluation of the
BAT submunition by the Operational Test and Evaluation Command (OPTEC).    Operational testing is conducted under conditions, as similar as possible, to those
encountered in actual combat with typical soldiers trained to employ the system.  OPTEC provides the Army leadership with an independent test and evaluation of both
the effectiveness and suitability of the system.

FY 1998 Accomplishments:  Project not funded in FY 1998

FY 1999 Planned Program:
• 245 IOTE planning and preparation
•             6 Small Business Innovation Research/Small Business Technology Transfer (SBIR/STTR) Programs
Total 251

FY 2000 Planned Program:
• 2171 IOTE planning and preparation.  Support IOTE tests.
Total 2171

FY 2001 Planned Program:
• 51 IOTE planning and preparation
Total 51

B.  Other Program Funding Summary: There are no other related RDT&E or other appropriation efforts.

C.  Acquisition Strategy: Not applicable.

D.  Schedule Profile FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY  2005 FY  2006
Planning and Preparation of IOT&E Activities 1QTR* 1QTR 1QTR 1QTR 1QTR 1QTR

*Milestone completed
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 I. Product Development:  Not applicable

II. Support Costs:  Not applicable

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Other Test Activities PO 289 251 2171 51 2030 4792
Subtotal Test and Evaluation: 289 251 2171 51       2030 4792

IV. Management Services: Not applicable.

Project Total Cost: 289 251 2171 51 2030 4792


